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Abstract

This paper presents a summary of the results to date of a Jet Propulsion Laboratory internally
funded research task to study the costing process and parameters used by internally recognized
software cost estimating experts. Protocol Analysis and Markov process modeling were used to
capture software engineer's forecasting mental models. While there is significant variation bem'een
the mental models that were studied, it was nevertheless possible to identify a core set of cost
forecasting activities, and it was also found that the mental models cluster around three forecasting
techniques. Further partitioning of the mental models revealed clustering of activities, that is very
suggestive of a forecasting lifecyle. The different forecasting methods identified were based on the
use of multiple-decomposition steps or multiple forecasting steps. The multiple forecasting steps
involved either forecasting software size or an additional effort forecast. Virtually no subject used
risk reduction steps in combination. The results of the analysis include: the identification of a core
set of well defined costing activities, a proposed software forecasting life cycle, and the
identification of several basic software forecasting mental models. The paper concludes with a
discussion of the implications of the results for current individual and institutional practices.

1.0 Introduction

In today's cost constrained environment, cost estimation is becoming an integral part of the
engineer's job. Therefore, tools and databases are needed that are consistent with engineering
based costing methods. Previous surveys have shown that engineers in general do not use tools
and databases, finding them inconsistent with their intuitive engineering-based costing methods, in
particular analogy-related techniques. (Hihn and Habib-agahi, 1991) This lack of correspondence
between software forecasting practices and available computer-based tools prompted the current
research.

To be able to design and develop tools and databases that are more consistent with engineering-
based costing methods requires that there exist a relatively small number of costing activities and
that these activities are primarily used in a few well defined sequences. A sequence of activities is
what makes up a costing method or, in cognitive psychology terminology, the cost forecaster's
mental model. The existence of a small number of basic forecasting mental models requires that the
mental models depend on high-level domain and environment conditions, rather than personal
style and low-level domain details.

To the best of the authors' knowledge, there have been only three attempts to develop such mental
models of the forecasting process that are documented in the literature: Vicinanza et. al. (1991),
Howard (1992), and Hihn et. al. (1993).
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Vicinanza et. al. completed an exploratory study of the methods used by experts. In Vicinanza et.
al. five respondents who ranked a series of cost drivers and then estimated the development effort
that would be required for 10 projects. The forecasters' methods were categorized into four
groups: algorithmic initial condition, algorithmic effort estimate, analogical initial condition, and
analogical effort estimate. For a method to be algorithmic the forecaster had to mention and use
productivity figures. For a method to be analogical the forecaster had to mention a reference
project. Four of the estimators used an algorithmic approach and only one used analogy. Vicinanza
et. al. propose a logic flow (mental model) for algorithmic and analogical forecasting (see Figure 1
for the analogy model). Given their simple categorization scheme it is unclear how they derived
their mental model. Also, the experimental design required that the engineers use COCOMO cost
drivers (Boehm, 1981) and function point descriptors (Albrecht and Gaffney, 1983), neither of
which may have been natural to them; and the terms used in the proposed mental models are neither
goals nor the vocabulary that are commonly used by software engineers.
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Figure 1 : Abstraction of
Analogical-Estimation Strategy
from Vicinanza et. ai. (1991)

Figure 2 : A Bottom Up Approach to
Estimation from Howard (1992)

Howard (1992) reports the results of two surveys on software cost estimation practices for
standard information systems such as a banking transaction system. Approximately 50
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observations were collected using a survey form. Twelve observations were collected using semi-
structured face-to-face, interviews based on a case description, given to the subjects before the
interview. The main objective of the research is to study how cost estimates are developed in
group settings. The objective of the reported portion of the research task was to develop a mental
model of the processing steps that estimators follow that could be used to support the study of
group cost forecasting. A very high level model with about 20 possible steps based upon cognitive
processing theories was proposed. Figure 2 illustrates the mental model of individuals applying the
"bottom up" process. Interestingly, aggregation was never mentioned, even though "functional
breakdown into components" is explicitly shown. The model proposed is intuitively appealing.
However, the respondents provided quite generic responses in describing how they normally do
cost estimating. Howard reports this is because the case example was found to be too poorly.
defined. Verbal reports of this type are well known to lead to biased, and very likely, inconststent
results [see Ericson and Simon, (1984)].

In both of the papers described above, the bases by which the proposed software forecasting
mental models were derived is not explained. Howard followed some basic cognitive psychology
techniques, but it was not clear that they were derived by a repeatable analysis. A significant
problem, from the perspective of identifying a more detailed picture of the underlying mental
model, was that most of what distinguishes an expert from a novice is in how they generate and
"factor residuals" or, in other words, incorporate their cost drivers and adjustment factors.

Hihn et. al.(1993) attempt to address these problems by using a more precise data capture and
analysis technique. In Hihn et. al.(1993) a combination of Protocol Analysis Ericson and Simon
(1984) and Markov process modeling Papoulis (1991) is shown to be a viable technique for
capturing the engineers' cost forecasting mental models in a repeatable manner. With this
technique, Protocol Analysis was used to extract a common forecasting vocabulary across
engineers and application domains by translating the engineers' self reports into verbal protocols,
and Markov analysis was used to identify the common transitions, or steps, in the engineers'
mental models. Seven primary cost forecasting activities were identified that clustered into 6
different, but not mutually exclusive, sequences (mental models) using this analysis technique.
The 7 activities that were identified are requirements identification, attribute identification, attribute
application, decomposition, estimation, aggregation, and adjustments. The def'mition of these
terms are reviewed in Section 3.0. The original clusters of sequences were derived based upon
purely data descriptive criteria. For example, a sequence _at contains a singl, e decomposition and
single estimation activity is in a different sequence cluster men a sequence wlm multiple
decomposition and multiple estimation activities. A very simplified example of the type of mental
model this approach produces is displayed in Figure 3.

In this paper we are reporting an extension of these results that incorporates an increased number
of cost forecasting activities and the identification of activity sequences (mental models) that
correspond to software domain and development environment criteria. In addition, as part of
identifying a number of basic mental models, it was possible to derive the components of a
software cost forecasting life cycle based upon actual costing behavior.

2.0 Sample Definition and Institutional Background Information

Jet Propulsion Laboratory (JPL) is a Federally Funded Research and Development Center run by
the California Institute of Technology under a government contract with National Aeronautics and

Space Administration. As a national laboratory, it performs research and development activities in
the national interest, primarily the development of robotic spacecraft for interplanetary studies. In
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addition, a portion of JPL's budget is supplied by non-NASA organizations such as the
Department of Defense.
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Figure 3 : Example of a CER-Based Forecasting Mental Model

A survey was conducted of the technical staff that had experience forecasting software
development costs during the summer and fall of 1989. Over 185 software engineers were
contacted for participation in the original survey. Of the 185 contacted, over 100 were identified
who estimate effort, size and/or cost for software tasks. Of these, 83 were willing to complete a

questionnaire on current software cost estimation practices. Of these, 28 responses provided
sufficient information for use with the current analysis. For a detailed discussion of how the
original data was collected see Hihn and Habib-agahi (1991).

The original purpose of the survey was to study the ability of software engineers to estimate effort
and size given an architectural design document. In addition, the survey included a brief
description of the typical approach each estimate used. The verbal protocols describing the cost
forecasts used in the study were made during the system functional design and software
requirements analysis phases (see Figure 4). Since data collected in this manner is not strictly
appropriate for Protocol Analysis, conclusions drawn from this secondary analysis of the data may
be questionable.
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Figure 4: Timing of Cost Forecasting Verbal Protocol Collection
Relative to the Software System Development Lifecyle

SEW Proceedings 119 SEL-93-003



Table 1: Hypothetical Software Cost Forecasting Activities

Activity

Requirements
Identification

Attribute

Identification

Decomposition

Estimation

Attribute

Application

Aggregation

Adjustments

Evaluation

Definition

The obtainingorretrievalofinformation.

Key vocabulary words are: read requirements, talk to experts, review requirements, and obtain

requirements.
Attributes are key aspects of a task that are used in forming the system mental model and are
also used as analogy discriminators and cost drivers. This is one of the main products of the

analysis of the requirements. Attribute identification is generally described by the basic
activity that was umlertaken with the result that precise attributes are rarely specified at this
point. These consist of both product and process attributes.

Key vocabulary words are: identify, understand, analyze, and include.
,=

The breaking down of a software entity (system, subsystem, etc.) into smaller and simpler

pieces. The types of decomposition that have so far been identified are:
functional,
work breakdownstructme(WBS),

new vs old system components

requirements.

Key vocabulary words are: breakdown (functions), identify sub-tasks, develop WBS.

The prediction of furore cost and other key project management dimensions. Three types of
forecasts were reported: size, effort, and cost.

Estimation was further divided by type of technique used:

analogical
expert judgement
explicit analogy

algorithmic
rules of thumb

cost estimating relationships

Key vocabulary words are:use(analosy,ruleof thumb),estimate(SLOC, effort),and cost.

The explicit use of the systemattributes to discriminate between systems for purposes of

analogical comparison or as cost drivers when using an algodthrnic approach. Identification

primarily depends upon specific mention of attribute.

While there is less homogeneity in the vocabulary some common phrases are: adjust, use

(fog factor), add (change, fog factor, etc.), multiply.
The combination of forecasted values associated with the system pieces produced by

decomposition.

Key vocabularywordsare: add-up,and runSRM (JPLresourcemanagement tool)

Multipliers used independently of the system being estimated. UsuaBy applied at a higher
level then attributes. Consist of adjustments for purposes of risk, scaling, and bias(error).

Key vocabulary word is: add percent.
Any activity performed as part of checking that a forecast meets certain criteria. Most often

this is tim comparison of effort or cost estimate and is the last activity completed. Can also
be a design-to-cost activity.

Key vocabulary word is: compare to (cost of last task, budget).
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3.0 Cost Forecasting Activity Definitions

Table 1 contains a list of the software forecasting activities and sub-activities that were identified in
the process of converting the verbal protocols into data. These activities constitute an abstract
vocabulary that was used to describe the forecasting process. The activities and their definitions
were derived from the literature, JPL experiences documented in Lessons Learned, and the
personal costing experiences of the authors, then modified by the data available in the verbal
protocols to maximize the scoring of the linguistic units into one and only one scoring category.
The level of granularity of the activities determined the information obtainable from analysis of the
forecasters' activity sequences. An activity set def'lned at too coarse a granularity can not
distinguish between sequences and all protocols will appear identical. An activity set defined with
to much detail, at too free a granularity, makes every protocol appear unique. Hence identifying
the right granularity, or level of abstraction, is crucial. For a detailed description of the mapping
of the vocabulary used in the verbal protocols to these activities see Appendix A in Hihn et. al.
(1993).

The activities that have been added or changed since the analysis documented in Hihn et. al. (1993)
are Evaluation and a re-grouping of the estimation sub-acfivites. The Estimation activity has been
disaggregated into Size Estimation, Effort Estimation and Cost (dollar) Estimation. A distinction
has also been made between Formal and Informal Effort Estimation. Formal Effort Estimation

corresponds to the use of a CER or an analogical reference to a specific task or cost or size
database, and Informal Effort Estimation corresponds to the use of a rule-of-thumb or any form of
expert (engineering) judgment. When Effort Estimation is referred to as part of a specific mental
model, it always should be understood to mean Informal Effort Estimation. The addition of the
Evaluation activity to the activity list is the most fundamental change because it is a completely new
activity. The specific activities that are used for describing forecasters mental models in the current
analysis are Requirements Identifcafion, Attribute Identification, Attribute Application,
Decomposition, WBS Decomposition, New/Old Decomposition, Size Estimation, Cost Estimation,
Informal Effort Estimation, Formal Effort Estimation, Aggregation, Adjustments, and Evaluation.

4.0 Software Forecasting Activity Analysis

The cost forecasting activities were analyzed several different ways in order to discern if there were
any well def'med patterns in the data. The purpose in this part of the analysis was to see if the
frequency of use of an activity could be explained by some aspect of the system, environment, or
an overall method that was being used. The most significant relationship we found is displayed in
Table 2. For additional analysis of the activities see Hihn et. al. (1992). Some activities such as
requirements identification and attribute identification were used by all the engineers interviewed.
Some activities were used infrequently, e.g. adjustments and evaluation. There were three
activities that were found to define relatively distinct sub-populations and correlated with the type
of system being developed. These were the use of New/Old decomposition, size estimation, and
the execution of a second effort estimate, which we shall call an assessment 1. The other category
consisted of cases where no pattern of activity use could be discerned. If a protocol used both a
size estimate and an assessment it was counted twice. As will be seen in Section 6, the occurrence

of these activities drives the whole sequence of activities.

The different types of software systems identified were rapid prototyping, formal military, research
and development (R&D), evolving ground systems, and flight software. At JPL, rapid protoyping
is used primarily to support military systems that automate support activities and also have vague
requirements. There is a delivery at least once per year, with extensive user evaluation.

1. As will be seen in section 6 the use of multiple effort estimation activities was used to

identify a Cost Assessment life cycle phase.
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Documentation is kept to a minimum. The requirements axe revisited with every delivery and a
new rank ordering of the requirements is produced. Formal military systems follow DOD-STD-
2167A. The R&D tasks cover a wide range of types of software from artificial intelligence to
human-computer interface to network protocols. The evolving ground systems consist of
software that supports the Deep Space Network and Space Flight Operations Center. Flight
software consists of on-board or flight support software, such as software that helps to develop the
navigation commands. Both ground and flight systems follow the JPL Software Management
Standard. Our analysis indicates that forecasters working with Rapid Prototyping systems use
assessment more extensively, Flight and Formal Military systems use size estimates more
extensively, Evolving Ground Systems use New/Old Decomposition more extensively, and the
R&D systems are uniform across the different key activities. The implications of these results are
that, while there is diversity in engineering-based costing approaches, there is also a clustering
around a few basic techniques.

Table 2: Sample Breakdown by Type of System and Forecasting Technique

System

Rapid
Prototype
Formal

MUitary
Research

Evolving
Ground

S_,stem
Flight
Technique
Percentage

New/Old

Decomposi-
tion

20 %

18%

43 %

23 %

Assessment

60 %

20 %

18%

21%

25 %

Size Estimate

20 %

80 %

27 %

14 %

75 %

37 %

21%

18%26 % 33 %

Other System Type
Percentage

13%

13%

28 %

36 %

10%
100%

5.0 Software Forecasting Life Cycle

As the focus of the analysis shifted from a static, or snapshot, view of what activities were
verbalized to a dynamic view of the data, or time sequencing of the activities, the variation in the
mental models due to personal style became even more apparent. The result is that most summaries
of the mental models basically produced a blur. This is shown very well by the graph in Figure 5,
which maps the sequence of activities to the order that they were verbalized.

Thus, we needed objective criteria by which to partition the set of verbal protocols to determine if
there was any clustering. The criteria could either partition the cases or partition time. As
discussed above (see Section 1), a number of approaches were tried. These were refined as
described in Section 4 to actually correlate the types of software systems with use of specific
decomposition and estimation activities. However, this was not enough, as analysis of the
probability transition networks revealed the existence of cyclic behavior. Breaking up these cycles
required that the mental models be partitioned over time as well. One systematic way to define a
partitioning over time is to specify a forecasting life cycle. Four phases were initially iden "t_md;
Problem Def'mition, Problem Analysis, Cost Determination and Cost Assessment. t_ue to me
nature of the verbal reports, it was not possible to distinguish between the flu'st two phases, so for
purposes of analysis they were combined into a single Problem Def'mition and Analysis phase.
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Table 2: List of Activities by Cost Forecasting Phase

Problem Definition

and Analysis
Attribute Identification

Attribute Application
Requirements Identification
Decomposition

WBS
New/Old

Cost Determination

Attribute Identification

Attribute Application
Estimation

Size
Effort
Cost

Aggregation
Adjustment

Cost Assessment

Attribute Application
Estimation

Informal Effort
Formal Effort

Evaluation

The assignment of activities, in the sample, to the phases is displayed in Table 2. The assignment
is based on the protocols that were available. It is expected that the number of activities, with
further studies, could increase in each phase due to access to more detailed protocols. Some
activities, such as attribute Identification and Application, are ubiquitous, appearing in every phase.
Other activities appeared only once, for example, Requirements Identification and Decomposition
appeared only as part of the Problem Definition and Analysis phase. Some care had to be taken in
determining when a verbal report transitioned between phases. The transition between Cost
Determination and Cost Assessment was signalled by phrases such as "and then we did a backup
estimate" or "compared our estimated cost to what it cost last time." The transition between the
Problem Definition and Analysis phase and the Cost Determination phase was signalled when any
type of estimate was mentioned. The one problem that arose in the verbal reports related to
Attribute Identification that supported both Decomposition and Estimation activities. When
Attribute Identification supported Decomposition, it was re_rded in the Problem Definition and
Analysis phase; when it supported estimation, it was recorded in the Cost Determination phase.
When Attribute Identification occurred on the boundary between the phases, it was recorded as
part of the Problem Definition and Analysis phase. In only one case was there compelling evidence
to do otherwise.

Figure 6 displays how this costing life cycle relates to the software development life cycle for the
verbal protocols used for this analysis is displayed in Figure 6. Cost estimates were made
throughout the life of a software development task. Clearly, the amount of effort put into the
different cost forecasting phases changes over the development life cycle. It is believed that, in the
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early stages of the development life cycle, more time tends to be spent in Assessment due to a lack
of information required to do a comprehensive detailed cost estimate. The main changes in our
model with respect to the Problem Definition and Analysis phase should be in the level of detail in
the decomposition. The overall result should show a decrease in time spent in the first phase
because each re-estimate builds on the previous one. The current data does not provide sufficient
information to test these hypothesis.

Syslem [

Requimmmts Analysis [

System

Functional Design

Software

Problem Definition

& Anal_is l_ase )

(Cost Determination Phase )

Cost Assesn_nt Phase )

Software

& Test

System

Integration & Test

Figure 6 : Forecasting Life cycle Compared to the Software
Development Life cycle

6.0 Software Forecasting Mental Models

The forecasters' mental models can be represented, using Markov process modeling, by activity
flow diagrams. It was possible to identify four mental models that partitioned the data. The
activities and their transitions for each mental model are shown in Figures 7 through 11. Figure 7
shows the mental model of those who always used a New/Old Decomposition to support their cost
estimate. Figure 8 shows the mental model of those who always used a size forecast to support
their cost estimate. Figure 9 shows the mental model of those who always used an assessment
effort estimate to support their cost estimate. Figure 11 shows the mental model of those who used
both size and assessment. Figure 10 shows the activities and sequences for everyone in the sample
who had a cost assessment phase. The thickness of the line indicates the number of transitions
between activities, making it easier to visually discern where the major activity transitions occur.
The thickness of the line is 2 pixels for each observation.
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Note that in Figures 7-9 and 11 the Effort Estimate, Aggregation, and Cost Estimate activities are
shaded in grey because there was some difficulty in discerning the actual sequence of these
activities. This was primarily due to the way in which the System Resource Management (SRM)
Tool, a cost accounting tool, was used. In many cases the respondent simply said and then "run
an SRM". This tool can be used in a variety of ways, however, because it aggregates effort levels,

adds planned procurement expenditures, and calculates overhead rates. It was frequently not clear
how detailed the work was in determining the effort levels and procurements. Therefore, one level

of interpretation of these activities in the mental models was simply into and out of the box that
represents the combination of Effort Estimate, Aggregation and Cost Estimate.

It can be seen that, while there is a variety of activity sequences for each cost life cycle phase, there
is also a clear dominant route. In Figure 7, the New/Old Decomposition Mental Model, the route
was Requirements Identification, Attribute Identification, Decomposition (usually functional),
New/Old Decomposition, a branch between exiting to the Cost Determination Phase or repeating
Attribute Identification, finally exiting to the next phase. The Cost Determination Phase is less
clear but the most likely route appears to have been: Effort Estimate, Attribute Application,
Aggregation, Cost Estimate, Stop.

The dominant routes for the other mental models,while having similarities, do differ. Table 4

presents a summary of the sequence of activities for the main paths of the four mental models.
Two interesting behavior patterns appear: the increased use of attributes among those using
New/Old Decomposition and the lack of a Decomposition activity on the dominant path for those
using only Assessment. The latter most likely occurs because those who reported only using
Assessment did not have sufficient access to information: either because these were done as early,

high level estimates or cost estimates for R&D tasks. In the New/Old mental model, the increased
use of Attribute Identification reflects the impact of grouping functions by degree of inheritance.
This is important because how the effort estimate was made depends upon the degree of experience
of those developing the functions.

Table 4: Activity Sequence Summary of Major Activity Transitions
for Forecasting Mental Models

Activity

Requirements
Identification

New/Old Size

Attribute 2,5 2
Identification

3 2Decomposition
New/Old

Decomposition
Size Estimation
Effort and Cost
Estimate

Attribute

Application
Assessment

4

6,8

9 5Stoo

3

Assessment

4

5

Size and
Assessment
A B

1 1

2 2

3 3

4 4

5 6

5

6 7
7 8

A cursory review of the different mental models revealed to us that there exist substantial personal
style variations because there seems to be no one way to get a job done. However, there were
dominant pathways, and the mental models are clearly different. We interpret the primary
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differences in the mental models as representing the different ways that forecasters attempted to
reduce risk in their cost forecasts. The risk reduction techniques were based upon the use of either
multiple-decomposition steps, in this case additional New/Old Decompositions or multiple
forecasting steps. The multiple forecasting steps involve either forecasting software size or an
additional effort forecast (Assessment). Very few used these risk reduction steps in
combination.

7.0 Summary and Conclusions

A viable process for capturing and analyzing the mental models software engineers use for cost and
size forecasting has been demonstrated. Our analysis demonstrates the existence of three
interdependent cost forecasting life cycle phases. The data analysis of the last few sections
provides a basis for us to begin to identify where software engineers can best use supporting
methods, tools, and data. Unfortunately, the currently available costing methods and tools only
support the Cost Determination phase. Methods, tools and data are needed that will:

support sequential estimation steps

support different techniques, save and assist in comparing results

store design information and supporting estimates

provide assistance in identifying task analogies

In addition the idiosyncratic nature of the individual protocols indicates that supporting methods
and tools need to capture and record the steps followed and information used by the forecaster.This
will provide a record of the assumptions and context within which the estimate was made, and
should improve the quality of updated estimates.

Finally, previously published analysis of this data showed that for experienced forecasters, those
who forecast frequently (at least every.6 months) on the average forecast effort 12% high, whereas
those who forecast less frequently (at greater than 6 month intervals) on the average forecast effort
44% low. This suggests examining the mental models of those activities and transitions most
dependent on memory and determining corrective support methods, tools and data.
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Why Should We Care
How Experts Forecast Software Costs?

In today's cost-constrained environment, cost estimation is an integral
part of the engineer's job

Therefore, tools and databases are needed to support integrating cost

analyses with traditional engineering practices

Previous surveys have shown that engineers in general do not use
tools and databases they perceive to be inconsistent with their
software cost forecasting mental models

The purpose of this study was to determine the requirements for
methods, tools and databases that are consistent with engineers'
software cost forecasting mental models

MAC,/3MH/,Jl_JNovcmber 29. 1993
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Questions That Needed to be Answered

Is there a set of well-defined software cost forecasting activities?

Do these activities combine into a small number of well-defined
mental models?

To what degree are differences in the mental models dependent upon
personal style, problem domain, and environment?

Do the different mental models fit within a single software forecasting
lifecycle?

How can a better understanding of existing software cost forecasting
practices improve the implementation of those practices?

MAC,,'JMH/Jl_l_/lqovember 29, 1993

Background

Literature on mental models of forecasting is sparse:

results are not repeatable

previous studies support the assumption that there are a small
number of basic activities

Previous work by the authors identified more rigorous methods of
data capture and analysis

Cognitive Psychology provides a method of data capture
(Protocol Analysis)

Stochastic processes provide a method of analysis
(Transition Probability Matrices)

MAC//Mi-Y ..ll_../l_rat_ 29, 1993
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Background (Cont.)

The current analysis uses data that existed from a previous study

We have been able to identify 28 observations that provide sufficient
detail for analysis

Respondents types and number of years of software experience varied

Protocols reflect forecasts made during either System Architectural
Design or Software Requirements Analysis

MAG/JMI-I/,.l_L/November 29, 1993

Forecasting Activities

Requirements Identification

Attribute Identification - People, Product, Process

Attribute Application - People, Product, Process

Decomposition - WBS, New/Old, Functional, Requirements

Aggregation

Size Estimation - Expert Judgement, Analogy, Rules of Thumb, CER

Effort Estimation - Expert Judgement, Analogy, Rules of Thumb, CER

Cost Estimation - Generic, StL,V!

Adjustment - Risk, Scaling, Bias

Evaluation

I_O_C_Jl_-_.ll_./November 29, 1993
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An Example of a COCOMO Software Cost Forecasting Mental Model

[Identify Attributes [_ I Identify Requirements

_ Decomposition

k__J

Effort Estimate SLOC Estimate

l
I Aggregate [ Apply Attributes

MAG/'YMH/_mbef 29. 1993

Activity Clustering and Differences

Sample Breakdown by Type of System and Forecasting Technique

System New/Old Assessment Size Other System
Decomposi- Estimate Type

tion Percentage
Rapid 20 % 60 % 20 % 13 %
Prototype
Formal 20 % 80 % 13 %

Mitit,_
Research 18 % 18 % 27 % 37 % 28 %
Evolving
Ground 43 % 21% 14 % 21% 36 %

System
25 % 10%ni t

Technique
Percentage

23 % 26 %
75 %
33 % 18% 100%

Sample Size equals 28, Due to use of multiple techniques total count is 39.

MA_,.ll_,./lqovcmbea" 29, 1993
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Scope of the Current Software Cost Forecasting Lifecycle
Relative to the Software Lifecycle

I System Analysis LRequirements

I System ]Functional Design

[Requirements Analysis [ I

I S°ftware\Desig n ]
\1 so.w I

Implementation I I
\ I S°ftware I
\ I Integration & Test J

\ I SYstem I
x I Integration & Test I

( Problem Definition _ \

& Analysis Phase J

MA_JMIttJI_./Nov_I_ 29,1993

Problem Definition and Analysis Phase
New/Old Only

Attribute Identification Requirements Identification

Decomposition

New/Old

Determination
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Problem Definition and Analysis Phase
Size Forecasts Only

Attribute Identification i_ Requirements Identification ]

Attribute Application

Decomposition

_ost Determination 3

Problem Definition and Analysis Phase
Size and Assessment Forecasts

Attribute Identification Requirements Identification ]

Decomposition ]

_ost Determination_
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Problem Definition and Analysis Phase
Assessment Forecasts Only

Attribute Identification l_ [ Requirements Identification I

[ Decomposition t

Cost Determination

Cost Determination Phase
New/Old Only

Problem Defiition/Analysis )

/[ Attribute Identification ]

O ,

_ I Attribute Application ]
_sttstimate ]
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Effort Estimate

Cost Determination Phase

Si_ Forests Only

Problem Def'mition/Analysis

Attribute Identification

Aggregation
Cost Estimate ]

Size Estimate

Attribute Application I

Adjustment

Cost Determination Phase
Assessment Forecasts Only

_ Problem Definition/Analysis )

Attribute Identification

I "- i _ I Attribute Application

, Adj_.._ ,_ _
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Cost Determination Phase
Size and Assessment Forecasts

Problem Definition/Analysis

[ Attribute Identification I

Size Estimate

Attribute Application

I Adjustment I I

Cost Assessment Phase

Cost Determination

Effort Estimate ]

Attribute Application _ Formal Effort Estimate Evaluation
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Conclusions

Expert forecasters use simplification in the face of complexity

86 % only use one technique to reduce cost forecast risk

more detailed decompositions

more detailed forecasts

they keep cost techniques simple and use only a few cost drivers

Personnel Quality, Complexity, Language

Consistent with Cognitive Psychology findings in other fields

MAG//MH/.._/Nov_,nbc,r29, 1993

Conclusions

Experts tend to use techniques based on domain knowledge
and rules of thumb

single domain experts generally get into
detailed forecasting quickly

multiple domain experts do
more abstract or generic forecasting

Design-To-Cost differs in that

Attribute Identification is more likely to be used as a first step

forecasts are iterated based upon cost-budget comparison

MACJIMH/_/Nove, mlxa"29,1993 I0
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Sunu-nary

Spanning the Mental Model Problem Space

A

P

P
r

o
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c
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Cost Drivers
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